

Northern Arizona Shooting Range

- **Forest Service Coordination** – The Department is still waiting for the Regional Forester’s final decision on the Feasibility Analysis of the proposed land exchange. The Department is scheduling a meeting with the Coconino National Forest staff to outline the NEPA process including scope of work, timelines, and estimated costs to complete.

Beginning in March 2009 this agenda item will be reported under the Lands update throughout the NEPA process. The item will also remain on the Statewide Shooting Range Update to facilitate and allow for public comments on the NASR.