

**Statewide Shooting Range Update
For the Arizona Game and Fish Commission
May 14, 2007**

Northern Arizona Shooting Range

- **Geo-Tech and Soils Testing** – The Geo-tech work was completed on April 25, 2007. The test pit portion of this study revealed refusal at 2-3 feet at 9 of the sites and 8 feet at 2 of the sites. This is within expected parameters. Full soil analysis report is expected in 4-6 weeks, with a preliminary report available by the May Commission Meeting. The full report will provide the baseline levels of lead, arsenic, and antimony at the site.
- **Land Exchange** - The Department is working with the consultant on putting together information on the proposal to the Forest Service for the land exchange. This process is on schedule with the previously identified Gantt chart.